COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/05/2006

ESTIMATE SUMMARY 09:59:11
CONTID: C15104 ESTIMATE NO: 0001 PROG SPEC YR:2002
PCN: 15104-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 10.0 DAYS TIME ALLOW: 40 WORK DAYS
FEDERAL INTERCONNECT PERCENT TIME: 25.00 ORIG TIME ALLOW: 40 WORK DAYS
PROJECT NO: AQC R600-241
FEDERAL INTERCONNECT
NAME OF ROAD: 287C
PROJECT COUNTIES: ADAMS, REGION 6
CONTRACTOR:
DKS ENTERPRISES INC. PAY PERIOD ENDING 05/31/2006 DATE TIME STARTED 05/17/2006
250 N. MAIN ST. DATE LET 03/16/2006 DATE WORK BEGAN  05/17/2006
DATE AWARDED 03/22/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/06/2006 DATE ACCEPTED
BRIGHTON CO 80601 720/685-0041 DATE NOTICE TO PROCEED 05/17/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 143,672.00 PARTICIPATING $ 19,190.00 $ 19,190.00
AWARD PROJECT AMT:  § 122,972.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 13.36% TOTAL EARNINGS 19,190.00 19,190.00
FUNDS AVAILABLE: $ 124,482.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 19,190.00 19,190.00
TOTAL CLAIMS: $ 0.00 RETAINAGE -257.85 -257.85
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 18,932.15 18,932.15
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 18,932.15 18,932.15
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 18,932.15

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15104-BID ESTIMATE RUN 06/05/2006
PROJECT: AQC R600-241 ESTIMATE NO: 0001 09:59:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 203-01597 POTHOLING 20.000 0.000
HOUR 6.000 810.00
135.00000 6.000 810.00
0010 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
0015 208-00205 EROSION CONTROL SUPERVISOR 20.000 0.000
HOUR 0.000 0.00
60.00000 0.000 0.00
0020 613-00206 2 INCH ELECTRICAL CONDUIT (BORED) 2,000.000 0.000
LF 0.000 0.00
17.00000 0.000 0.00
0025 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 40.000 0.000
LF 0.000 0.00
20.50000 0.000 0.00
0030 614-87010 FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) 1,265.000 0.000
LF 0.000 0.00
2.30000 0.000 0.00
0035 614-87020 OPTICAL TRANSCEIVER 9.000 0.000
EACH 9.000 16,380.00
1,820.00000 9.000 16,380.00
0040 614-87350 TEST FIBER OPTIC CABLE 1.000 0.000
LS 0.000 0.00
550.00000 0.000 0.00
0045 614-87448 FIBER OPTIC CABLE (SINGLE MODE) (48 STRANDS) 18,250.000 0.000
LF 0.000 0.00
2.25000 0.000 0.00
0050 626-00000 MOBILIZATION 1.000 0.000
LS 0.500 2,000.00
4,000.00000 0.500 2,000.00
0055 630-10005 TRAFFIC CONTROL 1.000 0.000
LS 0.000 0.00

19,250.00000 0.000 0.00
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PCN: 15104-BID ESTIMATE RUN 06/05/2006
PROJECT: AQC R600-241 ESTIMATE NO: 0001 09:59:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 700-70010 F/A MINOR CONTRACT REVISIONS 9,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0065 700-70016 F/A FUEL COST ADJUSTMENT 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0070 700-70023 F/A ON-THE-JOB TRAINEE 200.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0075 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0080 700-70042 F/A RAILROAD FLAGGING 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0085 700-70380 F/A EROSION CONTROL 2,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 143,672.00 $ 19,190.00$ 19,190.00

PROJECT TOTAL CURRENT AMT § 143,672.00 $ 19,190.00 S 19,190.00



